
Before the 
Federal Communications Commission 

Washington, D.C. 20554 
 
In the Matter of          )  PS Docket No. 06229   
              ) 
Quarterly Status Report  for the Adams County     ) 
Communication Center, Adams County,      ) 
Colorado, for the development of a 700MHz  ) 
Public Safety Broadband Network      ) 
 
 
I. Introduction 
 

As identified in paragraph 64 of the Waiver Order of May 12, 2010, Petitioners 
must file quarterly reports detailing the progress of system development in three 
areas; planning, funding and deployment. The following report is the sixth quarterly 
report and summarizes the efforts of the Adams County Communication Center 
(ADCOM 911) in this matter during the timeframe of July 20, 2011 to October 19, 
2011. 

 
II. Status Report 
 

A. Planning 
i. LTE System Design: During the time period covered in this report 

ADCOM 911 made significant progress in the high‐level system design.  
ADCOM 911 worked with its vendors (Raytheon, IP Wireless) to 
develop a final eNodeB site map as well as the fiber and microwave 
backhaul design.  The initial design of the system contains 15 eNodeB 
sites throughout the coverage area and based on the initial design the 
network will cover 99% of the population.   

 
ii. Interoperability Showing: ADCOM 911 is currently working with its 

vendors and the Federal Communications Commission (FCC) to 
develop the interoperability showing.  Once completed, the document 
will illustrate how the ADCOM 911 system will satisfy all FCC waiver 
requirements including system interoperability. 

 
iii. PLMNID:  During the initial testing and development of the network 

ADCOM 911 intends to use the ATIS test PLMNID that is being used by 
the Public Safety Communications Research program for its 
demonstration network.  We have been in communication with the 
PSCR and coordinated on this issue.  At such time that we require a 
final solution for the PLMNID we will request further assistance from 
the FCC as outlined in the December 10th, 2010 order. 
 



B. Funding 
i. ADCOM 911 continues to manage the BTOP grant and work with the 

NTIA to ensure the project stays on schedule.   We are making 
monthly draws to cover expenses and expending our cash match as 
required. 
 

C. Deployment 
i. As of this report ADCOM 911 has successfully implemented its “Initial 

Capability” testing.  This process was designed to demonstrate the 
basic functionality of the LTE system and begin to identify the key 
issues that will need to be addressed while implementing the 
network.  With the initial capability ADCOM 911 has implemented a 
fully functional Evolved Packet Core (EPC), a single eNodeB and four 
user devices (USB dongles).  ADCOM 911 is able to perform basic 
authentication and data transfer between the user device and the 
home network. 

ii. Production Network Development:  At this time ADCOM 911 is 
receiving much of the production equipment including outdoor 
cabinets, antennas and other infrastructure.  We expect to begin 
receiving production eNodeB equipment during late 2011 and 
additional UE devices in 2012. 

iii. Deployment Schedule:  At this time, our high‐level deployment 
schedule is as follows (subject to change): 

i. Receive all production equipment: Late 2011‐Early 2012 
ii. Begin eNodeB installation: February‐March 2012 
iii. Begin initial site/capacity testing: Mid 2012 
iv. Finish initial eNodeB deployment: Late 2012 
v. Begin System testing: Late 2012 
vi. Final system testing/modifications: Early 2013 
vii. Final system acceptance/production availability: Spring 2013 


